
 
       

             Engineering Department 

 Monthly Report 

April 2009 

Department Statistics: 

Building Permits Issued:  34 

Plan Reviews Completed:  17 

Building Inspections Completed:  59 

Excavation Permits Issued:  33 

Excavation Inspections Completed:  36 

Storm Water Permits Issued:  0 

Storm Water Inspections Completed:  20 
 

Road Projects: 

Salisbury Street Safety Improvements, Ph II:  Curb, gutter, and sidewalk work along the east 

side of Salisbury will move south of Sycamore by early May.  Overhead utility work should be 

complete by early June. 

 Cumberland Avenue Reconstruction Ph 1:  The 80% design plans are under review.  Working with 

 utilities to determine relocation costs and scheduling.  Right-of-way engineering is about to begin.  

 Construction expected to start by September. 

 Yeager Road, Phase I:  R/W Engineering agreement signed 4/21/09.  The Mayor and City 

            Engineer met with two property owners to discuss project scope and answer questions. 

 Safe Routes to School:  5/6/09 letting date at INDOT. 

 2009 Street Resurfacing:  Should go to bid in May. 

 Salisbury Street Resurfacing (ARRA Funds):  Initial paperwork has been sent to John Thomas  

 at the Area Plan Commission. 

  

Sidewalk Projects: 
Sycamore Lane Traffic Calming:  5/6/09 letting date at INDOT.  Indiana American Water 

continues their water line installation project. 

2009 CDBG Sidewalk Replacement:  Bid opening on 4/14/09.  Milestone contracted to do  

work, waiting on SHPO to approve tree removal. 

2009 Sidewalk & Ramp Project: Should go to bid in May. 

  

Building Projects: 

 Technology Center 2:  Conditional Certificate of Occupancy issued. 

 Wabash Commons:   Site to be leveled and stabilized. 

 Champions’ Centre:  Possible site redevelopment. 

 Innovation Center:  Conditional Certificate of Occupancy issued. 
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